
  

 
 
AUTHORIZATION HISTORY 
 

AMOUNT DATE DESCRIPTION 

$8,000,000.00 02/09/17 (Council) – Engineering Services for the Mobility Bond Program  
$58,000.00 02/09/17 (Administrative Authority) 

$12,000,000.00 03/22/18 (Council) – Additional Engineering Services for the Mobility Bond Program 

$15,000,000.000 10/17/19 (Council) – Additional Engineering Services for the Mobility Bond Program 

$5,000,000.00 09/03/20 (Council) – Additional Engineering Services for the Mobility Bond Program 

$18,000,000.00 03/25/21 Proposed (Council) – Additional Engineering Services for the Mobility Bond 
Program 

$58,058,000.00 Total Contract Authorization 
 
CONTRACT HISTORY 
 

AMOUNT DATE DESCRIPTION 

$3,999,202.81 03/31/17 Engineering Services for the Mobility Bond Program 
$2,777,543.29 09/22/17 SA #1 – Additional Engineering Services and Cost/Risk Analysis 

$737,196.11 12/20/17 SA #2 – Additional Engineering Services to incorporate William Cannon Drive and 
Slaughter Lane Corridors into the proposed Corridor Construction Program 
Prioritization process. 

$136,165.51 02/14/18 SA #3 – Additional Engineering Services to support City staff in the development of 
Mobility Plans. 

$275,806.94 03/22/18 SA #4 – Additional Engineering Services for the Mobility Bond Program 
$820,632.16 05/22/18 SA #5 – Augmented staff in support of delivery of the Mobility Bond Program 

$11,253,453.18 09/23/19 SA #6 – Additional Engineering Services for the Mobility Bond Program 
$15,000,000.00 10/29/19 SA #7 - Additional Engineering Services for the Mobility Bond Program 

$5,000,000.00 10/20/20 SA #8 – Additional Engineering Services for the Mobility Bond Program 
$18,000,000.00 03/25/21 Proposed SA#9 – Additional Engineering Services for the Mobility Bond Program 

$58,000,000.00 Total Contract History 
 
 


